ENGINEERING STUDY

LOCKHEED CALIFORNIA COMPANY CHANGE PROPOSAL D

DATF

12 OCTOEER 1962 AFFECTS : wsro [] prOJECT  [x]

NAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMSBLY PART NO. & MODEL OR TYPE

TITLE OF PROPOSAL :
STUDY - BAIRD-ATOMIC ASTRO COMPASS & PROJECTION SYSTEM

NATURE OF PROPOSAL ¢

"LAC TO FUND SUB~CONTRACTOR BAIRD-ATOMIC TO ACCOMPLISH A SYSTEMS REQUIREMENTS
STUDY AND DESIGN AND FABRICATE FUNCTIONAL MOCKUPS OF 1) A PROJECTION SUB-
BYBTEM AND 2) AN EMERGENCY HEADING DEVICE (ASTRO COMPASS). IAC TO PROVIDE

ENGINEERING COORDINATION AND VENDOR LIAISON TO ASSURE COMPATIR
WITH THE A-12 AIRCRAFT AND TO ASSIST IN wmo[jﬁ@

REASON FOR PROPOSAL :

STUDY FEASIBILITY OF INCORFORATING AN EMERGENCY HEADING DEVICE AND
A PROJECTION SYSTEM AS ADDED OPERATIONAL REQUIKEMENTS TO THE A-12
FPERISCOPE SYSTEM.

Revised to reflect rates of profit in accordsnce with negotiation
meeting of 8 October 1962.

ESTIMATED COST AND TIME INVOLVED :
ADDITIONAL FUNDING REQUIRED : $54,001.00 SEE PAGE 2

ESTIMATED COST FOR KITS OR PARTS :
ADDITIONAL FUNDING REQUIRED :

ITEMS AFFECTED BY PROPOSAL :

SAFETY MISSION PERFORM- | OPERATING INTER- WEIGHY OR TOOLS & MAINTE- SERVICE FLIGHT MAINTE
EFFEC. ANCE PROCEDURE § CHANGE- WEIGHT & SUPPORT NANCE LIFE MANUAL NANCE
TIVENESS ABILITY BALANCE EQUIPMENT ] PROCEDURE MANUAL

Olw|o|jo|lo|lo|lo|o|olo|o

EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD  NOD APPLICABLE

SOURCE OF PARTS FOR KIT AVAILABILITY _ WEEKS AFTER APPROVAL
NOT APPLICABLE SEE PAGE 2

DISPOSITION OF SPARES AFFECTED
NOT APPLICABLE .

INITIATED BY : APPROVED :  wW&RG~-
PROJECT HEADQUARTERS ; PROJECT
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COST PROPOSAL STATOTHR
’ Cost

Fund Beaird-Atomic for work &s cutlined in
.their proposal letter of 24 August 1962
(copy attached). _ $50,000

IAC Engineering coordination with Vendor
and in-plent effort to assist in evalustion

of mock~-ups. 1,390,
Estimated Cost $51,390.

TOTAL PRICE

NOTES :

l. Systems study phase has been completed as authorized by HQS.
meseages #5627 dated 28 August and #6055 dated 5 September 1962.

2. Baird-Atomic has been authorized to proceed with mock-up phase
‘ per advance verbal approval of HQS.

3. Schedule will be as noted in attached letter.

4, This ECP excludes any costs for procurement of operating flight -
hardware or alrcraft installetion provisions.
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